Phase_1 Deadlines

- 1st Jan - Finish Setting up The Github Environment .
- 2nd Jan - Finish the wireFrames for Phase_1_R1 .
- 4th Jan - Architecture and State Diagrams .
- 7th Jan - Finish the Beta Version of Phase_1_R1.
- 8th Jan - Initial Testing
- 9th Jan - Launch Phase1_R1.
- 12th Jan - Finish the Architecture ,State Diagrams ,wireFrames for Phase1_R2.
- 22th Jan - Launch Phase1_R2.